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Meeting Summary 
City of Tucson 

Ward 2 Citizen Design Review Committee 
Houghton Road, Northern Segment: Tanque Verde Road to 22nd Street 

May 17, 2012, 5:30 to 7 p.m. 
Tucson Eastside City Hall, 7575 E. Speedway Blvd. 

  
ATTENDEES  
Ward 2 Citizen Design Review Committee (CDRC) Members  
Helen Arnold, Macalester Park, Treasurer of the Eastside Neighborhood Association 
Dominique Drentrea, Casas de Santo neighborhood 
Paul Gegenheimer, property owner 
Richard Hagenah, Houghton NA 
Frank Salbego, Eastside NA 
Tom Stefanek, Mesquite Trails NA 
 
City of Tucson Department of Transportation (TDOT) Staff and Consultants 
M.J. Dillard, TDOT Project Manager 
Joe Vaskovic, PB Project Manager 
Melissa Anguiz, Gordley Group, Public Involvement 
Jan Gordley, Gordley Group, Public Involvement 
 
Regional Transportation Authority (RTA) 
Priscilla Fernandez, RTA MainStreet Program 
 
Guests 
Lou and Julia Potter, Casas de Santo residents 
 
MATERIALS 
• Agenda 
• Meeting evaluation form 
• Implementation plan map 
• CDRC neighborhoods map 
 
INTRODUCTIONS 
Melissa Anguiz welcomed attendees and reviewed the meeting protocol. 
 
PROJECT UPDATES 
M.J. Dillard provided updates on the Houghton Road Corridor: 
• RTA conducted an audit, which put the Houghton Road Corridor projects on hold 

for three months. 
• The RTA conducted a Value Analysis of the Houghton Road Corridor projects to 

verify that the projects were being conducted in a cost-effective manner. Results 
confirmed that the projects have been cost-effective. 

• Funding has been put on hold for many of the RTA projects until 2016. 
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• The Implementation Plan is undergoing review to accommodate the current 
funding situation. The Houghton Road and Old Vail Road/Mary Ann Cleveland 
Way Intersection project was completed to accommodate planned development. 
The developers have not build due to the economic climate, but are now starting 
to build. 

• The Houghton Road: Irvington Road to Valencia Road project design is complete. 
The bid for this project is anticipated to be released within the next month and will 
include the Houghton Road and Valencia Road Intersection. Construction should 
begin in August. 

• The Houghton Road and Broadway Boulevard Intersection design is at 100 
percent design. This project will follow the Houghton Road: Irvington Road to 
Valencia Road construction. 

• The Park and Ride design is complete and will be constructed in conjunction with 
the Houghton Road and Broadway Boulevard Intersection project. 

• The RTA Value Analysis identified that constructing projects in larger sections 
with the same contractor would be more cost-effective. 

• TDOT has recommended expanding the Houghton Road and Broadway 
Boulevard Intersection to 22nd Street. This project will be constructed using the 
“construction manager at risk” delivery method to allow for a quick delivery. 
Construction is anticipated to begin late 2012.  

• The Houghton Road Bridge over the Union Pacific Railroad and Houghton Road: 
Union Pacific Railroad to Interstate 10 projects will be receiving federal funding. 
The construction dates are still being determined. 

• The Houghton Road and Golf Links Road Intersection may be prioritized in the 
Implementation Plan due to new development that necessitates access controls 
and medians. This will be discussed with the RTA. 

• Outreach will be conducted to determine the community’s preferences regarding 
neighborhood street lighting along Houghton Road. 

• Joe Vaskovic reviewed the landscape plans, including tree sizes, for the 
Houghton Road and Broadway Boulevard Intersection project. Melissa will email 
the landscape plans to the Ward 2 CDRC members. 

• TDOT is evaluating pavement options to ensure decreased noise levels, durability 
and long-term wear needed for the next 30 years.  

 
PARKING LOT  
• Street lighting 
• Retaining wall by five houses 
• Bus ridership 
• Where bus stops exist 
 
Meeting adjourned  


